



Action Updates for the Tunago Pacific Longline FIP

P2 – Environmental Impacts

Task Number	Task	Status	Date of completion
2.8	Captain training	In Progress	
Comments			
<p><i>Update as of July 2018</i></p> <p>Key Traceability engaged with ISSF due to their record of providing training, they were interested in carrying out train the trainer programmes but their timeline seemed further away. Key Traceability completed all the training materials in English, Traditional and Simplified Chinese.</p> <p>Pilot skipper training occurred with two individual skippers, using presentation drafted by Key Traceability using ISSF resources. Skippers were receptive to the process and wanted to know more about the FIP and where the fish go to. Feedback forms were completed and attendance form completed.</p> <p>Edits from pilot training have been implemented and the next training for is planned for two vessels in Kaohsiung in October and the rest of the fleet in Suva in March.</p>			