Mexican grouper FIP (Mexico Yucatan red and black grouper - longline)	2014-2017	2018												2019												2020		MSC Indicators	Responsible parties / Completed tasks
		Month												Month												Month			
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2		
Workplan prepared by CeDePesca		jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb		
Action 1. Promoting the improvement of fishery management and research practices.																													
Task 1.1. Development of a fishery management proposal in collaboration with fishery stakeholders.																												1.1.1, 1.1.2, 1.2.1, 1.2.2, 1.2.3, 1.2.4, 2.1.1, 2.1.2, 2.1.3, 2.2.1, 2.2.2, 2.2.3, 2.3.1, 2.3.2, 2.3.3, 2.4.1, 2.4.2, 2.4.3, 2.5.1, 2.5.2, 2.5.3, 3.1.2, 3.2.1, 3.2.2, 3.2.3, 3.2.4	Completed
Task 1.2. Promotion of the adoption of a Management Plan that allows for the establishment of a quota system for the fishery.																													CeDePesca
Task 1.3. Promotion of the adoption of measures to reduce fishing effort.																													CeDePesca
Task 1.4. Encourage participation of fishers and other stakeholders in the management process.																													All FIP partners
Task 1.5. Working with other stakeholders to spread sustainable fishing management practices.																													CeDePesca
Task 1.6. Encourage the creation of the Comittee for the Sustainable Management of the Grouper Fishery, or the FIP`s Sustainability Committee of FIP																													Completed
Task 1.7. Encourage the publication of the final version of the document "Programa de Ordenamiento Pesquero" (Fishing Management Program by CONAPESCA) and its implementation.																													CeDePesca
Task 1.8. [NEW] Conduct workshops to raise awareness among fishers, cooperatives and permit holders regarding the need of improving the fishery register, reducing fishing effort, establishing a quota system, among other topics of interest.																													CeDePesca
Task 1.9. [NEW] Take part in the Comittee for the Sustainable Management of the Grouper Fishery in order to promote improvements in fishery practices and policies.																													CeDePesca
Task 1.10. [NEW] Organize and conduct a Scientific Meeting with Regional Researchers in order to update the information generated recently, look for possibilities of collaboration and find areas in which more research is required.																													CeDePesca
Action 2. Promoting data collection among fishers, local processors and exporters.																													
Task 2.1. Design a simple logbook to be used by fishery stakeholders.																												1.2.2, 1.2.3, 1.2.4, 2.1.1, 2.1.2, 2.1.3, 2.2.1, 2.2.2, 2.2.3, 2.3.1, 2.3.2, 2.3.3, 2.4.1, 2.4.2, 2.4.3, 2.5.1, 2.5.2, 2.5.3, 3.2.2, 3.2.3	Completed
Task 2.2. Promote data collection among fishers, local processors and exporters.																													CeDePesca / local FIP Partners
Task 2.3. Creation of a species catalog available and understandable to fishers.																													Completed
Task 2.4. Make data collected available to researchers.																													CeDePesca

Mexican grouper FIP (Mexico Yucatan red and black grouper - longline)	2014-2017	2018												2019												2020		MSC Indicators	Responsible parties / Completed tasks
		Month												Month												Month			
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2		
Workplan prepared by CeDePesca		jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	oct	nov	dec	jan	feb		
Action 3. Encourage the improvement of the fishing registry and the implementation of traceability programs.																													
Task 3.1. Conduct workshops in fishing communities to promote the regularization of fishers' status in the registry.																												1.2.3, 3.2.3	Completed
Task 3.2. Conduct meetings with local processors and exporters to encourage the implementation of a traceability program and the adoption of good manufacturing practices.																													Completed
Action 4. Raising awareness in the domestic market regarding the importance of not indulging in buying illegal products.																													
Task 4.1. To design and implement a campaign to raise awareness among local stakeholders about the situation of the fishery, fishing regulations and the importance of not indulging in buying illegal products.																												1.1.1, 1.1.2, 2.1.1, 2.2.1, 3.2.3	CeDePesca
Task 4.2. To establish links with key restaurant sector contacts to promote sustainability and design a publicity campaign promoting the support for improvement efforts of the fishery.																													CeDePesca
Task 4.3. Design a cartoon characters to represent the Project as part of the publicity campaign.																													Completed
Action 5. [MODIF] Encouraging project compliance with traceability systems																													
Task 5.1. Discussions with partners in order to establish the feasibility of implementing a traceability program for the Project (and its products) and the verification procedures.																												3.2.3	Completed
Task 5.2. [NEW] To spread the word about NOAA's traceability requirements against illegal fishing.																													CeDePesca
COMPLEMENTARY ACTIONS																													
A. Disseminating the FIP's progress among partners and other interested parties																													
Task A.1. To update the Public Report at CeDePesca's website, quarterly																												N/A	CeDePesca
Task A.2. To update the follow up and assessment tools once a year (MSC Benchmarking Tool, SFP ranking tool)																													CeDePesca
Task A.3. To update the FIP`s profile at FisheryProgress.org website, biannually																													CeDePesca
Task A.4. To disseminate the advances of the FIP during international tradeshows, exhibitions and at any other event that is of the interest of FIP Partners.																													CeDePesca
Task A.5. To keep FIP Partners informed about FIP activities and to promote their participation in all activities that are required.																													CeDePesca
Task A.6. To elaborate and to present a biannual and annual report to FIP Partners.																													CeDePesca