# FISHERYPROGRESS.ORG Fishery Improvement Project Progress Tracking Database & Tools

# **COMPLETED Federated States of Micronesia** yellowfin and bigeye tuna - longline

# Overview

#### **FIP Description**

The Federated States of Micronesia (FSM) longline tuna FIP was launched in 2012. The FIP entered "stage 2" in January 2016. The fishery achieved MSC certification for WCPO yellowfin tuna in 2018, and is currently under MSC full assessment for WCPO bigeye tuna. The locally-based pelagic longline fishery that operates in the FSM's Exclusive Economic Zone targets bigeye and yellowfin tunas and incidentally catches various additional market species. There are about 50 active vessels in the fishery. The project, designed to meet all elements of a comprehensive FIP as defined by the Conservation Alliance for Seafood Solutions, has an overarching aim of addressing all deficiencies identified in an MSC pre-assessment so that the fishery will pass an assessment against the MSC standard. Key improvements needed include putting in place elements of robust harvest strategies for the two stocks of the principal market species; augmenting the institutional capacity to achieve the prescribed minimum observer coverage rate to meet scientific objectives of monitoring; and augmenting the management system for stocks and populations of vulnerable secondary species, including endangered, threatened and protected species.

FIP?????????

# How is this FIP Doing? **Current Status:** 21% 79% Actions Progress This shows the proportion of actions in the workplan that the FIP has completed.

Actions Overview This shows the proportion of actions that are behind schedule, on track, completed, or not yet started.

Behind	On Track	Complete	Future
50%	0%	50%	0%

# FIP Objective(s)

The project aims is to improve fisheries management and practices by January 2020 so that the fishery is able to pass an assessment for WCPO bigeye tuna against the MSC fisheries standard.

# **FIP Type**

Comprehensive

# **FIP Stage**

Stage 5: Improvements on the Water

# **Start and Projected End Dates**

January, 2016 -January, 2020

# **Species**


#### **Common Name**

Bigeye Tuna

# **Scientific Name**

Thunnus obesus

**Buying Guide Link Image** 



Bigeye Tuna Buying Guide

# **Gear Type**

Longline

#### Location

#### **FAO Major Fishing Area**

Area 71 (Pacific, Western Central)

#### **Exclusive Economic Zones**

#### Country

Micronesia (Federated States of)

# Regional Fisheries Management Organization (RFMO)

**WCPFC** 

#### **Estimated Total FIP Landings**

1500 metric tons

# FIP Leads

#### **Organization Name**

Lead: Luen Thai Fishing Venture

# **Organization Type**

Industry

#### **Primary Contact**

Eric Gilman FIP Coordinator

#### **Email**

EGilman@utas.edu.au

### **Website Name**

FSM longline tuna FIP

#### **Organization Name**

Co-lead: FSM National Oceanic Resource Management Authority (NORMA)

#### **Organization Type**

Other

# **Primary Contact**

**Bradley Phillip** 

#### **Email**

bradley.philip@norma.fm

#### **Website Name**

National Oceanic Resource Management Authority

# **Organization Name**

Co-lead: Anova Foods USA

# **Organization Type**

Industry

# **Primary Contact**

Helen Packer

#### **Email**

helen.packer@anovafoodusa.com

#### **Website Name**

Fishing & Living

# **Organization Name**

Co-lead: Norpac Fisheries Export

# **Organization Type**

Industry

# **Primary Contact**

Tom Kraft

#### **Email**

thomaskraft@mac.com

#### **Website Name**

Norpac

© Fishery Progress. All Rights Reserved.

Source URL: https://fisheryprogress.org/fip-profile/federated-states-micronesia-yellowfin-and-bigeye-tuna-longline