FISHERYPROGRESS.ORG Fishery Improvement Project Progress Tracking Database & Tools

Northern Brazil Caribbean red snapper - pot/trap

Overview

FIP Description

The Northern Brazil Caribbean red snapper FIP aims to develop and implement a management plan for the fishery/stock based on defining clear objectives for management. Work will be done to define a stock assessment method and to verify the current status of the stock in relation to reference points. A strategy will be defined to monitor the stock and a mechanism of feed-back that allows decision-makers to rapidly change fishing intensity when adverse situations are identified.

New Management Strategy Evaluation method were used showing that if Caribbean Red Snapper stock is harvested under 4,500 T/yr level it will have a 75% probability of maintaining itself sustainable and 82% probability to not promote overfishing. As there are a strong correlation between landings and exports to US (90-95% of local harvest goes to this market) and NMFS data shows US imports 4863 T in 2016; 3997 T in 2017; 4148 T in 2018, 3998 T in 2019 and 3880 T in 2020, is likely that the 4,500 T/yr quota is possible to be implemented

How is this FIP Doing? **Current Status:** 29% 64% 7% Actions Progress This shows the proportion of actions in the workplan that the FIP has completed. 0% Actions Overview This shows the proportion of actions that are behind schedule, on track, completed, or not yet started. Behind Future On Track Complete

0%	100%	0%	0%
----	------	----	----

Red Indicator Progress This shows the proportion of actions specifically addressing red indicators that are behind schedule, on track, completed, or not yet started. This helps users understand the progress the FIP is making on the biggest challenges in the fishery.

Behind	On Track	Complete	Future
0%	100%	0%	0%

FIP Progress Rating

C - Some Recent Progress

FIP Objective(s)

The objective of this FIP is to enter MSC full assessment by mid-end 2025.

FIP Type

Comprehensive

FIP Stage

Stage 5: Improvements on the Water

Start and Projected End Dates

April, 2014 -

December, 2025

Species

Common Name

Red Snapper

Scientific Name

Lutjanus purpureus

Gear Type

Pot/Trap

Location

FAO Major Fishing Area

Area 41 (Atlantic, Southwest)

Exclusive Economic Zones

Country

Brazil

Geographic Scope

Northern Brazil Caribbean

Country Flag of Vessel

Brazil

Estimated Total FIP Landings

1000 metric tons

FIP Leads

Organization Name

IABS - Instituto Brasileiro de Desenvolvimento e Sustentabilidade

Organization Type

NGO

Primary Contact

Alexandra Almeida Soares

Email

Alexsandra@iabs.org.br

Phone

+ 55 61 3364.6005

Website Name

iabs.org.br

© Fishery Progress. All Rights Reserved.

Source URL:https://fisheryprogress.org/fip-profile/northern-brazil-caribbean-red-snapper-hook-line-and-pottrap