

## Mexico Yucatan red octopus - handline (Marativa Seafoods)

### Overview

#### FIP Description


Together with a diverse group of stakeholders, Marativa will work to ensure the long-term sustainability of the Yucatan Peninsula artisanal octopus fishery. The group will be working in close collaboration with producers, buyers and managers to promote improvements in the small-scale fishery that targets Red Octopus (*Octopus maya*) in the Yucatan Peninsula area using drifting rod with lines containing bait, no hook (known as *gareteo*).

### How is this FIP Doing?

#### Current Status:



**Actions Progress** This shows the proportion of actions in the workplan that the FIP has completed.



**Actions Overview** This shows the proportion of actions that are behind schedule, on track, completed, or not yet started.

Behind	On Track	Complete	Future
0%	100%	0%	0%

**Red Indicator Progress** This shows the proportion of actions specifically addressing red indicators that are behind schedule, on track, completed, or not yet started. This helps users understand the progress the FIP is making on the biggest challenges in the fishery.

Behind	On Track	Complete	Future
--------	----------	----------	--------

0%

100%

0%

0%

**FIP Progress Rating**

C - Some Recent Progress

**FIP Objective(s)**

The main objective of this FIP is to help improve the level of knowledge and improvement needed for the Yucatan Octopus Fishery through the implementation of actions that will improve the score of the performance indicators of the MSC sustainable fishing standard, and achieve a level of compliance that will let the fishery pass a certification process against the standard by the end of 2027.

To achieve this, the project participants aim to:

- Confirm the status of the targeted stock and support the improvement of the harvest strategy (if needed) (July 2023- December 2027).
- Improve the data collection to understand the impacts of the fishery in the habitats and ecosystem (July 2023- December 2027)
- Promote the design, implementation and effectiveness of the management strategy (July 2023- December 2027).

**FIP Type**

Comprehensive

**FIP Stage**

Stage 2: FIP Launch

**Start and Projected End Dates**

June, 2023 -  
December, 2027

**Species****Common Name**

Red Octopus

**Scientific Name**

Octopus maya

## Gear Type

[Handline](#)

## Location

### Exclusive Economic Zones

#### Country

Mexico

#### Geographic Scope

Yucatan Peninsula

#### Country Flag of Vessel

Mexico

## Estimated Total FIP Landings

1000 metric tons

## FIP Leads

### Organization Name

Marativa Seafoods

### Organization Type

Industry

### Primary Contact

Sergio Castro

### Email

[sergio@marativaseafoods.com](mailto:sergio@marativaseafoods.com)

### Website Name

[Marativa Seafoods](#)

### Organization Name

Marativa Seafoods

### Organization Type

Industry

### Primary Contact

Juan Pablo Castro Vega

**Email**

[juanpablo@marativaseafoods.com](mailto:juanpablo@marativaseafoods.com)

**Website Name**

[Marativa Seafoods](#)

---

**Organization Name**

Marativa Seafoods

**Organization Type**

Industry

**Primary Contact**

Ana Patricia Jarero Duarte

**Email**

[patricia@marativaseafoods.com](mailto:patricia@marativaseafoods.com)

**Website Name**

[Marativa Seafoods](#)

© Fishery Progress. All Rights Reserved.

**Source URL:** <https://fisheryprogress.org/fip-profile/mexico-yucatan-red-octopus-handline-marativa-seafoods>