# FISHERYPROGRESS.ORG Fishery Improvement Project Progress Tracking Database &

Progress Tracking Database & Tools

## INACTIVE Peru South Pacific Ocean swordfish longline

## **Overview**

#### **FIP Description**

Note: This FIP went inactive on March 31, 2020.

Confremar LLC USA is hosting a fishery improvement project for Pacific swordfish landed in Peru by two Spanish flagged longline vessels. The product is frozen onboard. The goal of the FIP is to help the fishery achieve certification by the Marine Stewardship Council with stepwise program improvements launched by Confremar. Launched on August 21, 2017, the first actions in the FIP were for improved reporting of catch and effort reporting and support of conservation and management measures for incidental shark catches, beginning with support for a unified CMM. In the first quarter of 2018 the FIP focused on shark survival after release from the gear and return to the ocean. Then FIP priorities expanded in 2019 to include seabirds and turtles due to the adoption of two new conservation and management measures at the 15th regular WCPFC session (December 2018) for mitigating fishing impacts to seabirds (2018-03) and turtles (2018-04) as well as the failure to adopt a unified CMM for sharks. Implementation of the specific gear and other mitigative steps in 2018-03 and 2018-04 is a new priority for the FIP.

## How is this FIP Doing? **Current Status:** 39% 61% % of Indicators Tracked Basic FIPs may focus their workplans on a subset of the indicators. This shows the proportion of total indicators the FIP is working on.

Actions Progress This shows the proportion of actions in the workplan that the FIP has completed.

**Actions Overview** This shows the proportion of actions that are behind schedule, on track, completed, or not yet started.

Behind	On Track	Complete	Future
67%	0%	33%	0%

#### FIP Objective(s)

Objective 1: Improve the provision of catch and effort data to the WCPFC, by 2022.

Objective 2: Improve the fishery's impacts on sharks, turtles and seabirds by 2022.

Objective 3: Close remaining gaps to 80 for 2.2.2, 2.3.1, 2.3.2.

The goal of the FIP is to improve its performance against the MSC standard by 2022 across Principles 1, 2 and 3.

### **FIP Type**

Basic

#### **FIP Stage**

Stage 4: Improvements in Fishing Practices or Fishery Management

#### **Start and Projected End Dates**

June, 2017 -

December, 2022

#### **Species**


#### **Common Name**

Swordfish

#### **Scientific Name**

Xiphias gladius

**Buying Guide Link Image** 



## **Gear Type**

Longline

#### Location

## **FAO Major Fishing Area**

Area 87 (Pacific, Southeast)

#### **Exclusive Economic Zones**

Country

Peru

**Country Flag of Vessel** 

Spain

Regional Fisheries Management Organization (RFMO)

WCPFC

## **Estimated Total FIP Landings**

680 metric tons

## **FIP Leads**

**Organization Name** 

Confremar

**Organization Type** 

Industry

**Primary Contact** 

Eddie Corvalan

**Email** 

Eddie@tunaranch.com

## **Website Name**

Grupo Confremar

© Fishery Progress. All Rights Reserved.

 $\textbf{Source URL:} \underline{\texttt{https://fisheryprogress.org/fip-profile/peru-pacific-swordfish-longline}$