

INACTIVE Adriatic Sea European sardine - purse seine

Overview

FIP Description

A memorandum of understanding (MoU) between Adriatic small pelagic FIP establishing parties was signed in 2016. Signatories of the MoU are WWF Adria, Ministry of Agriculture of Croatia (Directorate of Fisheries) and omega-3 fishery cooperative. A preassessment and scoping document for this fishery was completed in October 2017. The action plan was developed in May 2017 and the FIP launched a year later. This FIP is focused on the Croatian-authorized purse seine fleet targeting sardine in GSA17 and GSA18. The only type of gear used in this fishery is purse seine.

For full information about the FIP and its progress please refer to the benchmarking files available in the documents section.

How is this FIP Doing?

Current Status:



Actions Progress

This shows the proportion of actions in the workplan that the FIP has completed.



Actions Overview

This shows the proportion of actions that are behind schedule, on track, completed, or not yet started.

| Behind | On Track | Complete | Future |
|--------|----------|----------|--------|
| 83% | 0% | 17% | 0% |

Red Indicator Progress This shows the proportion of actions specifically addressing red indicators that are behind schedule, on track, completed, or not yet started. This helps users understand the progress the FIP is making on the biggest challenges in the fishery.

| Behind | On Track | Complete | Future |
|--------|----------|----------|--------|
| 80% | 0% | 20% | 0% |

FIP Objective(s)

During the project period from May 2018 through May 2022 the FIP will address the following objectives:

- Achieve MSC certification for the Croatian small pelagic purse seine fishery
- Establish co-management principle in managing small pelagic fishery at Croatian national level in order to ensure better compliance between authority, industrial and scientific sector
- Reduce fishing mortality to support stock rebuilding, while maintaining livelihoods
- Develop a socio-economic study in order to determine vessel income and profitability in relation to catch size and fish quality
- Support Croatian small pelagic fleet to reduce catch and improve quality
- Improve/establish market access for premium fish
- Develop better infrastructure for ensuring premium fish at landing sites
- Improve stock assessment and management strategy through supporting ongoing improvements in the methodology for the regional stock assessment and setting of the management targets for the stock
- Develop a national data assessment as a mean to add value to the regional stock assessment process
- Adapt fisheries management measures based on new regional management strategy
- Improve information for stock assessment and adaptive management through ensuring a better understanding of the collection, analysis and interpretation of fisheries data as well as stock assessment techniques
- Improve knowledge of sardine role in the ecosystem, evaluate key LTL status of sardine
- Record information on discards (slipping) and interactions with ETP species through development of data collection protocols, observer programme
- Put in place additional management measures if mortality rates of ETP species are too high

FIP Type

Comprehensive

FIP Stage

Stage 3: FIP Implementation

Start and Projected End Dates

May, 2018 -
May, 2022

Species

Common Name

European Sardine

Scientific Name

Sardina pilchardus

Gear Type

[Purse Seine](#)

Location

FAO Major Fishing Area

[Area 37 \(Mediterranean and Black Sea\)](#)

Exclusive Economic Zones**Country**

Croatia

Regional Fisheries Management Organization (RFMO)

GFCM

Estimated Total FIP Landings

14000 metric tons

FIP Leads

Organization Name

WWF Adria

Organization Type

NGO

Primary Contact

Danijel Kanski

Email

dkanski@wwfadria.org

Website Name

[WWF Adria](#)

Source URL:<https://fisheryprogress.org/fip-profile/adriatic-small-pelagics-purse-seine>