

APPROVED:
 Director of LLC "Okha",
 Executive Director of
 LLC «Rybnovsky Losos»

_____A.N. Zhuravlev
 "_____"_____2019

PLAN
 to improve spawner escapement monitoring
 (fulfillment of Action 3 of the Comprehensive Fishery Improvement Plan 1.2.3.)
 for 2019

# item	Action	Deadline	Responsible staff	Projected result
1.	Conduct consultations with expert-ichthyologists of SakhalinRybVod and SakhNIRO	April – June, 2019	Consultant Fedorova L.K.	Information on the governmental agencies' plans on escapement monitoring of pink and chum salmon recruits into the Okhinskii district rivers.
2.	Conduct preparational activities	May - June, 2019	Company staff members	Identify the needs of the involved ichthyologists and other research staff and purchase additional materials and equipment for their use (fuel, bear protection products, uniform, etc.).
3.	Conduct additional river surveys in the Okhinskii district during spawner migration to spawning grounds	July – September, 2019	Company staff + local ichthyologists + scientists invited from other regions	1. Receive in-season data on spawner escapement to the spawning grounds. 2. Receive end of season data on spawner escapement to the spawning grounds.
4.	Collect biometric and statistical information during the planned field season when scientific expeditions are under way	July – September, 2019	Company staff + local ichthyologists + scientists invited from other regions	1. Obtain inseason data on sex ratio, spawners size, etc. 2. Obtain data on the status of the populations spawning in the Okhinskii district rivers.
5.	Prepare a final activity report	October – November, 2019	Consultant Fedorova L.K. + local ichthyologists + scientists invited from other regions	The final report