



## Action Updates for the Tunago Pacific Longline FIP

### P2 – Environmental Impacts

Task Number	Task	Status	Date of completion
2.2	Strengthening of shark finning mitigation	In Progress	
<b>Comments</b>			
<p><i>Update as of July 2018</i></p> <p>Key Traceability worked with Tunago to ensure their shark finning policy was complete and up to date, this was then put in a visible position to all crew on all vessels. Fishery is providing evidence through photographic evidence.</p> <p>Tunago is now listed on the ISSF PVR list, which requires a proven, effective shark finning policy.</p> <p>Shark awareness module was also included in the skipper training to improve shark finning mitigation.</p>			

